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MWRA BIANNUAL COMPLIANCE AND 
PROGRESS REPORT AS OF JUNE 15, 2017 
The Massachusetts Water Resources Authority (the “Authority”) submits 
the following biannual compliance report for the period from December 16, 
2016 to June 15, 2017 and supplementary compliance information in 
accordance with the Court's order of December 23, 1985 and subsequent 
orders of the Court. 
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I. Schedule Seven. 
There were no scheduled activities for the past six-month period on the 
Court’s Schedule Seven. 
A. Progress Report. 
1. Combined Sewer Overflow Program. 
a. CSO Post-Construction Monitoring. 
The Authority continues to conduct activities in support of the three-year 
combined sewer overflow (CSO) post-construction monitoring program and 
performance assessment to confirm that the typical year discharge volume and 
activations for each CSO outfall in its long-term CSO control plan (LTCP) are 
consistent with the LTCP goals.  The Authority plans to commence the post-
construction monitoring program and performance assessment in January 
2018 and complete it with the submittal of a report to the U.S. Environmental 
Protection Agency (EPA) and Massachusetts Department of Environmental 
Protection (DEP) in December 2020 in compliance with Schedule Seven. 
On May 1, 2017, in compliance with a condition in the CSO variances for 
the Lower Charles River/Charles Basin and the Alewife Brook/Upper Mystic 
River, the Authority submitted to DEP the Scope of Work that describes how it 
proposes to conduct the post-construction monitoring program and 
performance assessment and verify compliance with the LTCP levels of CSO 
control (see http://www.mass.gov/eea/docs/dep/water/wastewater/a-thru-
n/mwracsoscope.pdf).  DEP noticed the Authority’s Scope of Work in the 
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Massachusetts Environmental Monitor on May 24 (see http://170.63.40.34/
EEA/emepa/mepadocs/2017/052417em/pn/Notice%20of%20Assessment%20
of%20Scope%20of%20Work.,%20Cambridge%20and%20Somerville.pdf ), 
commencing a 30-day public comment period that ends on June 22.  
DEP noted that it is soliciting public comments and will consider the comments 
received in its own review of the Scope of Work “and related actions.”1
The Authority has requested that DEP submit its comments on the Scope of 
Work prior to the Authority issuing its Request for Qualifications/Proposals 
(RFQ/P) so as not to compromise the Authority’s ability to meet the Court 
Schedule. 
The Authority proposes to collect CSO wet weather data from an 
extensive program of meters at most of the CSO outfall regulators, using 
existing Authority and community meters and temporary meters the Authority 
will install in the spring of 2018 and maintain during most of the three-year 
post-construction monitoring period.  The Authority will use the meter data to 
estimate “measured” CSO discharge durations and volumes and to verify or 
improve upon the calibration of the Authority’s collection system model.  
The Authority will use its collection system model to demonstrate that it has 
1 In the Environmental Monitor notice, DEP also referenced its September 1, 2016 extensions 
to the CSO variances to water quality standards for the Lower Charles River/Charles Basin and 
the Alewife Brook/Upper Mystic River, stating that it had “determined that it was still not 
feasible for the MWRA and communities to fully attain the Class B water quality criteria for 
bacteria (314 CMR 4.05(3)(b)(4)) for these water bodies as implementation of more stringent 
controls at this time beyond those included in the MWRA CSO LTCP would result in 
substantial and widespread economic and social impact. The two variance extensions are in 
effect until August 31, 2019.” 
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achieved compliance with the levels of control specified in its LTCP (including 
as to frequency of CSO activation and volume of discharge in the “Typical 
Year”). 
The Authority has prepared a draft RFQ/P and draft scope of services for 
the consultant contract.  The Authority plans to advertise the RFQ/P on July 1, 
2017 and award the consultant contract this fall so that it can commence the 
post-construction monitoring program and performance assessment by 
January 2018, in compliance with Schedule Seven. 
b. Annual CSO Discharge Report. 
On April 30, 2017, the Authority submitted to EPA and DEP its annual 
report estimating CSO discharge frequencies, durations and volumes in 2016.  
The Authority has for more than a decade conducted annual CSO performance 
assessments and CSO discharge tracking.  They include the annual collection 
and review of facility operation records, meter data and other system 
performance indicators, updates to the Authority’s collection system hydraulic 
model with new information about system conditions, and the estimation, 
using model predictions and facility records, of CSO activations and discharge 
volume at all active outfalls during the previous calendar year, as well as an 
updated simulation of CSO discharges from Typical Year rainfall. 
The report satisfies annual tracking and reporting requirements in the 
Authority’s and CSO communities’ NPDES permits and in the CSO variances 
for the Lower Charles River/Charles Basin and Alewife Brook/Upper Mystic 
River.  These annual updates and assessments also provided a measurement 
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and tracking of system performance as the Authority continued to implement 
the Long-Term Control Plan. 
The recent report for 2016, like the earlier reports, included descriptions 
of system changes or new system information that had the potential for 
affecting CSO discharges.  The report presented estimates of the number of 
activations and the total discharge duration and volume at each CSO outfall 
during the year.  The Authority modeled each of the approximately100 rainfall 
events in 2016, as recorded at area rainfall gauges.  The CSO discharge 
estimates in the report are from model predictions, except at CSO treatment 
facilities where the Authority measures discharges. 
In addition to modeling all of the actual rainfall events in 2016, the 
Authority modeled the “Typical Year” rainfall with updated end-of-year 2016 
system conditions and compared the results to the LTCP discharge levels.  To 
be able to understand and explain the estimated discharges for each calendar 
year, which can vary greatly from Typical Year predictions, the Authority 
performs a detailed review and comparison of the characteristics of the year’s 
actual storms to the characteristics of the storms in the Typical Year.   
Drought conditions prevailed last year.  While there were more storms 
(approximately 99) in 2016 than in the Typical Year (93), amounts of rain and 
rainfall intensities were low for most storms, contributing to a total rainfall 
volume of 32-37 inches across the region compared to 46 inches in the Typical 
Year, and resulting in significantly lower CSO discharge frequencies and 
volumes. 
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c. CSO Related Work in Cambridge. 
As previously reported, the City of Cambridge completed the federal court 
mandated CSO control work of the CAM004 sewer separation project in 
December 2015, in compliance with Schedule Seven.  At that time, Cambridge 
redirected the separated stormwater from the sewer system to the Alewife 
Brook Wetland and closed Outfall CAM004.  Since then, Cambridge has 
continued to perform road, sidewalk and other surface restoration work in the 
CAM004 project area, including Huron and Concord avenues and intersecting 
streets. 
The CAM004 project includes restoration of 7.8 miles of roadway, 15 
miles of sidewalk and 150 pedestrian ramps disturbed by the CSO work or 
other utility improvements that Cambridge included in its CSO construction 
contracts.  Work performed in the last six months in Cambridge’s Contract 8B 
(Huron Avenue East) and Contract 9 (Concord Lane) areas included street 
restorations and final paving (including porous pavement), curb and sidewalk 
installations and replacement of traffic signals.  Cambridge is also installing 
other types of Green Infrastructure, including bioswales that can help reduce 
stormwater peak flow rates and pollution loadings.  
A substantial portion of the CAM004 project’s restoration work is funded 
by the Authority pursuant to its CSO Memorandum of Understanding and 
Financial Assistance Agreement with Cambridge (the “Cambridge MOU/FAA”).  
Since the completion of CSO control work in December 2015, the Authority has 
provided $10.2 million to Cambridge for restoration work, and plans to provide 
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an additional $1.4 million as Cambridge proceeds toward completing the 
remaining work by December 2017.  The Cambridge MOU/FAA, originally 
executed in 1996, is scheduled to end in June 2018 following final certification 
of all eligible costs and funding for the CSO projects that were implemented by 
Cambridge.  The estimated total past and future Authority funding to the City 
of Cambridge for CSO projects is $100.2 million. 
d. CSO Related Work in Boston. 
As previously reported, Boston Water and Sewer Commission (BWSC) 
completed the federal court mandated CSO control work of the South 
Dorchester Bay sewer separation project in December 2006, in compliance with 
Schedule Seven.  BWSC had removed most of the sources of stormwater inflow 
from the sewer system and closed the CSO regulators upstream of the 
Authority’s Commercial Point and Fox Point CSO treatment facilities, ending 
CSO discharges to South Dorchester Bay and allowing the Authority to 
decommission the two facilities.  
Years earlier, when BWSC was developing its preliminary design plans 
for the sewer separation project, it recognized that the project would not fully 
relieve the wet weather burdens on its main-line Dorchester Interceptor.  
Additional hydraulic relief of the interceptor would be necessary to avoid a risk 
of flooding in tributary neighborhoods in large storms with CSO relief no longer 
available.  Accordingly, the CSO Memorandum of Understanding and Financial 
Assistance Agreement between the Authority and BWSC (the “BWSC 
MOU/FAA”), executed in 1996, included $5.4 million for the additional relief 
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work.  BWSC originally proposed to construct off-line storage to relieve the 
Dorchester Interceptor of excess wet weather flow.  Following completion of the 
sewer separation project, BWSC investigated and modeled post-construction 
hydraulic conditions and determined that significant quantities of stormwater 
inflow remain in the Dorchester sewer system and should be removed.   
To date, BWSC has spent, and the Authority has funded, $1.6 million of 
the $5.4 million award amount for the Dorchester Interceptor relief work, 
including field investigations of remaining inflow sources, hydraulic evaluations 
of system performance for various relief alternatives, and a construction 
contract that removed initially identified inflow sources.  BWSC is currently 
performing flow metering and will soon commence a Sewer System Evaluation 
Survey (SSES).  BWSC will use the results of these efforts to further identify 
priority inflow sources for removal in Dorchester. 
While the Authority has agreed to continue to fund the inflow removal 
work up to the $3.8 million remaining in the BWSC MOU/FAA award amount, 
both the Authority and BWSC intend to bring the BWSC MOU/FAA to a close 
on June 30, 2017, 21 years after its original execution.  The Authority and 
BWSC instead will soon execute a Dorchester Interceptor Inflow Removal 
Agreement (the “Agreement”) by which the Authority will make funds available 
to BWSC for reimbursement of eligible construction costs associated with 
removal of inflow sources in Dorchester towards the attainment of hydraulic 
performance objectives for the Dorchester Interceptor.  The proposed 
Agreement, authorized by the Authority’s Board of Directors on May 17, 2017, 
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includes a total award amount of $3.8 million with a term of 48 months 
(July 1, 2017 through June 30, 2021). 
e. Save the Harbor/Save the Bay Beach Report Card 
On Friday, May 26, 2017, the environmental advocacy organization Save 
the Harbor/Save the Bay (SH/SB) released its annual Beach Water Quality 
Report Card on the Metropolitan Region’s public beaches for the 2016 beach 
season.  The report card is based on water quality data collected daily at some 
sampling locations, weekly at others, during the 2016 beach season at 15 
public beaches in 10 communities, including Lynn, Swampscott, Nahant, 
Revere, Winthrop, East Boston, South Boston, Dorchester, Quincy and Hull.  
While 2016 was a relatively dry year, the 2016 results combined with results 
over the past several years show excellent or improving water quality. 
The 2016 report card shows that 98% of the samples met the bacteria 
swimming standard at Pleasure Bay, South Boston, and 100% of the samples 
met the standard at the other South Boston beaches and at Savin Hill Beach in 
Dorchester.  Compliance with the standard was also high at other beaches 
where the Authority’s CSO control plan eliminated CSO discharges, including 
Malibu Beach (97%) and Tenean Beach (92%) in Dorchester and Constitution 
Beach (96%) in East Boston.  As reported in the Boston Globe article (5/30/17) 
about the report card, Bruce Berman of SH/SB “credited the strong results to 
the cleanup of Boston Harbor.” 
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Respectfully submitted, 
/s/ Jonathan M. Ettinger
Jonathan M. Ettinger (BBO #552136)  
Foley Hoag LLP 
155 Seaport Boulevard 
Boston, Massachusetts 02210 
(617) 832-1000 
Jettinger@foleyhoag.com 
Of Counsel: 
Steven A. Remsberg, 
 General Counsel 
Christopher L. John,  
 Senior Staff Counsel 
Massachusetts Water Resources 
 Authority 
100 First Avenue 
Boston, Massachusetts  02129 
(617) 242-6000 
CERTIFICATE OF SERVICE 
I hereby certify that a true and accurate copy of this document, which 
was filed via the Court’s ECF system, will be sent electronically by the ECF 
system to the registered participants as identified on the Notice of Electronic 
Filing (NEF) and paper copies will be sent to those indicated as non-registered 
participants on June 15, 2017. 
/s/ Jonathan M. Ettinger
Jonathan M. Ettinger (BBO #552136) 
Jettinger@foleyhoag.com 
Dated: June 15, 2017 
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